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ESTIMATE RUN 01/23/2002

ESTIMATE SUMMARY 12:50:42

CONTID: C13172         ESTIMATE NO: 0007 PROG 1999

PCN: 13172-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY01 I-70 SIGNING PERCENT TIME:

PROJECT NO: IM R100-069                   

R1 FY01 I-70 SIGNING

NAME OF ROAD: I-70

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 01/23/2002 DATE TIME STARTED 02/28/2001

550 TOPEKA WAY DATE LET 01/25/2001 DATE WORK BEGAN

 DATE AWARDED 02/14/2001 DATE TIME STOPPED 01/11/2002

 DATE CONTRACT EXECUTED 02/28/2001 DATE ACCEPTED 01/11/2002

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 02/28/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,213,392.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,198,914.02 NON-PARTICIPATING 118,146.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,250.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -267.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.37%

7,680.50

118,146.24

108,896.24

108,628.46

$

$

$

$

0.00

1,205,711.51

1,205,711.51

-0.02

1,205,711.49

-12,568.98

0.00

1,193,142.51

0.00

AMOUNT DUE 1,193,142.51 108,628.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 108,628.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

SUMMIT

318.0 TIME ALLOW: 1/11/2002 ??:??:??

ORIG TIME ALLOW: 10/26/2001 ??:??:??
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PCN: 13172-BID    ESTIMATE RUN 01/23/2002

PROJECT: IM R100-069                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 525.000

8.000

202-00810  
 

533.000

EACH

70.00000 37,310.00533.000

560.00

0010 REMOVAL OF SIGN PANEL 85.000

0.000

202-00821  
 

85.000

EACH

150.00000 12,750.0085.000

0.00

0015 RESET SIGN PANEL 2.000

0.000

210-00815  
 

2.000

EACH

200.00000 400.002.000

0.00

0020 *RESET FLASHING BEACON 2.000

0.000

210-00825  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0025 *2 INCH ELECTRICAL CONDUIT (JACKED) 280.000

0.000

613-00201  
 

280.000

LF  

65.00000 18,200.00280.000

0.00

0030 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 360.000

0.000

613-01200  
 

360.000

LF  

15.00000 5,400.00360.000

0.00

0035 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 5,842.000

0.000

613-01300  
 

5,842.000

LF  

16.50000 96,393.005,842.000

0.00

0040 SIGN PANEL (CLASS I) 1,430.380

0.000

614-00011  
 

1,430.380

SF  

16.65000 23,815.831,430.380

0.00

0045 SIGN PANEL (CLASS II) 6,358.260

0.000

614-00012  
 

6,358.260

SF  

19.00000 120,806.946,358.260

0.00

0045 MATERIAL ALLOWANCE SIGN PANEL (CLASS II) 0.000

0.000SF  

11.40000 0.000.000

0.00

0050 SIGN PANEL (CLASS III) 11,479.000

80.000

614-00013  
 

11,559.000

SF  

19.50000 225,400.5011,559.000

1,560.00
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PCN: 13172-BID    ESTIMATE RUN

PROJECT: IM R100-069                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 0.000

0.000SF  

12.71000 0.000.000

0.00

0050 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 0.000

0.000SF  

12.71000 0.000.000

0.00

0055 STEEL SIGN POST (U-2) 220.000

0.000

614-00200  
 

220.000

LF  

15.00000 3,300.00220.000

0.00

0060 STEEL SIGN POST (W 6X12) 358.500

28.500

614-00612  
 

387.000

LF  

25.00000 9,675.00387.000

712.50

0065 STEEL SIGN POST (W 6X15) 521.000

0.000

614-00615  
 

521.000

LF  

26.00000 13,546.00521.000

0.00

0070 STEEL SIGN POST (W 8X18) 142.500

71.500

614-00818  
 

214.000

LF  

30.00000 6,420.00214.000

2,145.00

0075 STEEL SIGN POST (W 8X21) 146.000

0.000

614-00821  
 

146.000

LF  

30.00000 4,380.00146.000

0.00

0080 STEEL SIGN POST (W 10X22) 33.500

0.000

614-01022  
 

33.500

LF  

45.00000 1,507.5033.500

0.00

0085 STEEL SIGN POST (W 10X26) 40.500

0.000

614-01026  
 

40.500

LF  

45.00000 1,822.5040.500

0.00

0090 STEEL SIGN POST (W 12X26) 205.500

0.000

614-01226  
 

205.500

LF  

45.00000 9,247.50205.500

0.00

0095 STEEL SIGN POST (2 INCH ROUND) 956.000

0.000

614-01502  
 

956.000

LF  

22.00000 21,032.00956.000

0.00



CONTID: C13172         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13172-BID    ESTIMATE RUN

PROJECT: IM R100-069                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0095 MATERIAL ALLOWANCE STEEL SIGN POST (2 INCH ROUND) 0.000

0.000LF  

2.27000 0.000.000

0.00

0100 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 3,933.500

0.000

614-01552  
 

3,933.500

LF  

29.00000 114,071.503,933.500

0.00

0100 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 INCH ROUND) 
(SLIPBASE)

-0.001

0.000LF  

9.65000 -0.01-0.001

0.00

0105 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 3,896.000

45.000

614-01582  
 

3,941.000

LF  

32.00000 126,112.003,941.000

1,440.00

0105 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 INCH ROUND) 
(SLIP - SCH 80)

-0.001

0.000LF  

12.25000 -0.01-0.001

0.00

0110 CONCRETE FOOTING (TYPE 1) 28.000

0.000

614-03001  
 

28.000

EACH

700.00000 19,600.0028.000

0.00

0115 CONCRETE FOOTING (TYPE 2) 33.000

1.000

614-03002  
 

34.000

EACH

800.00000 27,200.0034.000

800.00

0120 CONCRETE FOOTING (TYPE 3) 12.000

0.000

614-03003  
 

12.000

EACH

900.00000 10,800.0012.000

0.00

0125 CONCRETE FOOTING (TYPE 4) 6.000

0.000

614-03004  
 

6.000

EACH

1,200.00000 7,200.006.000

0.00

0130 CONCRETE FOOTING (TYPE 5) 2.000

0.000

614-03005  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0135 CONCRETE FOOTING (TYPE 6) 2.000

0.000

614-03006  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00
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PCN: 13172-BID    ESTIMATE RUN 01/23/2002

PROJECT: IM R100-069                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 CONCRETE FOOTING (TYPE 7) 10.000

0.000

614-03007  
 

10.000

EACH

1,950.00000 19,500.0010.000

0.00

0145 *BLANKOUT SIGN (FIBER OPTIC) 0.000

8.000

614-10128  
 

8.000

EACH

12,000.00000 96,000.008.000

96,000.00

0145 MATERIAL ALLOWANCE BLANKOUT SIGN (FIBER OPTIC) 0.771

-0.771EACH

12,000.00000 0.000.000

-9,250.00

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0155 *FLAGGING 1,076.500

35.500

630-00000  
 

1,124.000

HOUR

28.00000 31,136.001,112.000

994.00

0160 *TRAFFIC CONTROL MANAGEMENT 102.000

6.000

630-00012  
 

109.000

DAY 

550.00000 59,400.00108.000

3,300.00

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.700

0.000

630-80342  
 

13.000

EACH

200.00000 2,340.0011.700

0.00

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.700

0.000

630-80343  
 

3.000

EACH

215.00000 580.502.700

0.00

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.000

630-80358  
 

1.000

EACH

2,700.00000 2,430.000.900

0.00

0180 *TRAFFIC CONE 135.000

0.000

630-80380  
 

150.000

EACH

20.00000 2,700.00135.000

0.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

900.000

F A 

1.00000 0.000.000

0.00
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PCN: 13172-BID    ESTIMATE RUN 01/23/2002

PROJECT: IM R100-069                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A OBTAIN POWER FROM HOLY CROSS ELECTRIC 0.000

0.000

700-70035  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0205 F/A SIGN COMMUNICATION 4,300.000

10,634.740

700-70035  
 

14,934.740

F A 

1.00000 14,934.7414,934.740

10,634.74

0210 MODIFY STRUCTURE SIGN #204 - REM WLK WAY & ADJ VERT 
BRACE - MCR LINE ITEM #1

1.000

0.000

210-04025  
 

1.000

EACH

900.00000 900.001.000

0.00

CAT 1,205,711.49108,896.241,213,392.01CURRENT AMT0200 $ $ $

$ 1,205,711.49108,896.24$1,213,392.01$CURRENT AMTPROJECT TOTAL


